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1. M-11-00 Lab Hot Cell Expansion

The presentation was made by Paul Carter (Attachment 1) supplemented by
photographs of the hot cell construction.

At the completion of the presentation, Steve Wisness invited EPA and
Ecology to visit the hot cell construction site. The regulators accepted
the invitation; WHC will arrange the field visit.

There were no action items or issues identified.

2. M-14-00 Low Level Lab

The presentation was made by Paul Carter (Attachment 2).

Under the "Issues" discussion, DOE reviewed two subjects:

• Ecotek protest of the commercial laboratory
contracts.

• Start up of the Waste Sampling and
Characterization Facility (WSCF) at a reduced
level (Attachment 2A).

DOE requested regulator approval of the DOE plan to start the
WSCF on April 30, 1994 but at a reduced staff level. The proposed
reduction was caused by two events: reduced workload resulting from
the delay of Project C-018 to June 1995 from the original October
1994 date and the reduced sample projection for the ER program.

Doug Sherwood (EPA) stated that a separate meeting is
necessary to review this proposal; since other activities or
requirements need to be considered. Doug suggested scheduling
the meeting after the release of the GAO report on the
protests; which is due January 20, 1994. It was also decided
the meeting should define the programs WESF will be required
to support beginning April 30, 1994.

As a follow up action, the Project Managers also agreed to
review this topic at the January 19, 1994, Project Managers
Meeting.

3. M-24-00 Groundwater Wells

The presentation was made by Marvin Furman (Attachment 3).

Under the "Special Topics" discussion, DOE projected a probable delay in
drilling the last well by December 31, 1993, which is the result of a
broken casing. (Milestone 24-OOE)

A supplement to the "Special Topics" (Attachment 3A) was then distributed,
indicating good progress in correcting the problem with the broken casing.
DOE stated with good weather and no other unforseen problems, timely
completion of the milestone is possible.
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The use of "Force Majeure" to support a schedule change, was discussed by
EPA and DOE. EPA stated the change request should reflect the exact
number of days in the delay, rather than an estimated delay under "Force
Majeure." After additional discussion, DOE said the submittal of the
change request will be delayed until December 17, 1993, in order to have a
better estimate of the delay period.

4. M-18-00 WRAP I

The information was presented by Roger Gordon (Attachment 4).

Under the "Milestone Assessment" discussion, DOE reported a potential delay in
construction because the "Notice of Construction" is still waiting approval.

There were no other issues or action items identified.

5. M-19-00 WRAP II

The information was presented by Dennis Claussen (Attachment 5).

Under "Accomplishments", Privatization of Mixed Waste Treatment was discussed
and DOE noted there was a recent briefing presented to Ecology and EPA.
Both EPA and Ecology requested copies of the presentation and handouts.

Action: Provide copy of "Privatization Briefing" to
D. Nylander (Ecology) and D. Sherwood (EPA)

Resp.: Dennis Claussen
Due: December 30, 1993

Action: Provide D. Sherwood and D. Nylander a copy of the
"Process Confirmation Report"

Resp.: Dennis Claussen
Due: January 19, 1994

6. M-26-01 LDR Plan

After completion of the presentation made by Dennis Claussen (Attachment 6), EPA
reported on an issue discussed at a recent Senior Management Regulatory meeting.
There was a concern about the number of reports being produced which contain
similar information. In the subsequent discussion, EPA suggested the need for a
long term approach towards consolidation.

DOE replied consolidation is being considered but this can cause problems with
other national reporting requirements. However, DOE is continuing to look into
opportunities for reducing the number of reports.
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7. M-20-00 Part B and Closure Plans

The presentation was made by Sue Price, WHC (Attachment 7)

Under "Planned Actions", the schedule for closure plans, NOD's, etc. was
discussed. It was recognized that there is a need to develop a formal schedule
between DOE and Ecology, to include priorities. Meetings between DOE and
Ecology are ongoing to work this problem.

There were no issues or action items identified.
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AGENDA

TRI-PARTY AGREEMENT MAJOR MILESTONE MANAGEMENT REVIEW

MONDAY, DECEMBER 13, 1993

TIME MILESTONE TITLE

9:00 am M-11-00 Lab Hot Cell Expansion

M-14-00 Low Level Lab

9:45 am M-24-00 Groundwater Wells

10:00 am BREAK

10:15 am M-18-00 WRAP I

M-19-d0 WRAP II

M-26-01 LOR Plan

10:45 am M-20-00 Part B and Closure Plans

11:30 am ADJOURN
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J. M. Hennig
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EPA CONFERENCE ROOM
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J. R. Kelly

C. R. Stroup

R. R. Thompson

PRESENTER

R. P. Carter

R. P. Carter

M. J. Furman

R. J. Roberts

R. J. Roberts

G. W. Jackson

S. M. Price

R. M. Gordon

D. W. Claussen

•D. W. Claussen

C. E. Clark
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Complete Construction and Initiate Operations
of Expanded Laboratory Hot Cells for
High-Level Radioactive Mixed Waste

MILESTONE M-11-00

Paul Carter

December 13, 1993



F b

. . ^. . .. .^^}^^ .. I. 5 Y^w.

• M-11-00 Complete construction and initiate operations of expanded
laboratory hot cells for high-level radioactive mixed waste.

• DELIVERABLE(S) Complete Conceptual Design for hot cell expansion - June 1989

Complete Definitive Design for hot cell expansion - March 1992

Expanded laboratory hot cells that will provide double the sample
throughput capacity of the current 222-S Laboratory - June 1994

• BASELINE SCHEDULE Complete construction and initiate operations - June 1994
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(Last three months)

• Completed building ceiling, hot cell painting, and floor tile installation

• Contractor substantially completed his contract on November 15, 1993, one week ahead of
contractual. date.

• Contractor working off punchlist items.

0 Started installation of manipulators and shielding windows.
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PLANNED ACTIONS (Next six months)

• Complete all contractor punchlist items.

• Sign "Official Acceptance of Construction" and turn facility over Operations.

• Complete installation of windows and manipulators.

• Complete Readiness Review activities.



Schedule

• Construction Schedule

Began construction July 1992

• Complete construction for Hot Cells Expansion March 1994 (Target Milestone

M-11-00-T1) - On schedule

• Complete construction and initiate Operations June 1994 ( Major Milestone M-11-00) -

On schedule

Technical Scope

0 No changes in scope
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Budgetvs. Cost (S in Thousands)

Fiscal Oct Nov Dec Jan Feb Mar 3rd 4th

Year to Qtr. Qtr.
Date

Budget 273 508 756

Cost -341 452

Spending -68 56
Variance

Variance Explanation: Accounting correction in October for procurement accrual
costs. Remainder of variance is due to slipped schedule on W-001.



SPECIAL TOPICS

• Project W-001 has experienced some construction delays, causing the construction complete
date to slip to March 30, 1994. There will be no impact to the M-11-00 milestone.
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Provide Low-Level Mixed Waste Laboratory Services

Milestone M-14-00

Paul Carter

December 9, 1993



Milestone Description

• M-14-00 DOE shall comply with Senior
Executive Committee Agreement
on Resolution of Milestone
M-14-00 Dispute (1/8/93)

• M-14-01 WSCF Definitive Design
(Complete) 11 /90

• M-14-02 Complete Construction of 27
Module WSCF (Complete) 10/93

• M-14-03 Initiate Operations of 27 Module
WSCF - 4/94
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Milestone Description (Continued)

• M-14-04 Best Efforts to Award Commercial
Contract - 7/93 - Complete

Commence Local Operations of
Commercial Laboratory - 10/95
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•

•

Deliverables (s) WSCF and Commercial
Laboratories accepted by
operations contractor and RL for
facility start-up.

Baseline Schedule WSCF Startup - 4/94

Commence Commercial Laboratory
Startup - 10/95



Significant Events (Last three months)

M-14-02

• WSCF construction

• Completed construction. The Official Acceptance of Completion
(OAC) Parts I and 11 were approved by DOE on 10/31/93. Punch list
items being completed.

M-14-03

• Startup Activities:

• Continued ramp-up of the operating staff.

M-14-04

• Commercial Laboratory:

0 Follow up assessments of the IT Facilities are being performed.



Significant Planned Activities (next six months)

• Complete punch list items.

• WSCF Startup.

• Receive and install analytical equipment and conduct operational
testing.

• Continue assessments of facilities proposed to perform work under
the new awards. Plan to initiate use of IT commercial laboratories
in January 1994.
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Milestone Assessment

• Schedule

Laboratory construction completed October 1993.

• Technical

Commercial Laboratory contracts awarded and follow-up
assessments of facilities being performed.



Expense: Cost/Schedule Performance
(project to date)

Budget Performance:

Fiscal Year to 1st Qtr
Date

2nd Qtr 3rd Qtr JUL AUG SEP OCT NOV

BUDGET 16717 17870 20091 21041 21766 23532 24920 26220

ACTUAL 14184 16336 18658 19562 20058 21926 23117 23947

VARIANCE 2533 1534 1433 1479 1706 1606 1803 2273

VARIANCE EXPLANATION: Contractor and vendor charges have not
been received to complete billing entries. Estimated final project cost is
$31,193,000, which includes approximately 55.OM of equipment charges.
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Issues

• Two protests have been filed by Ecotak on the
commercial laboratory contracts. WHC legal has filed
Agency Reports with GAO. GAO has 90 working
days from date of filing to reply: Protest #1 resolution
estimated 12/30/93 and Protest #2 resolution
estimated 1/20/94. Still proceeding with technical
assessments of commercial laboratories and plan on
initiating use of IT in January 1994.

• Integration of WSCF Start-up with the Liquid Effluent
Program analytical needs. See attached White paper.
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White Paper
WSCF Startup

December 6, 1993

Issue: Due to the delay in startup of
facility and reductions in estimates
samples, how should DOE proceed with
and Characterization Facility (WSCF)
Milestone M-14-03)?

the 200 Area Liquid Effluent Treatment
for environmental characterization
respect to startup of the Waste Sampling
scheduled for April 30, 1994 (Interim

Background:

The WSCF was descoped and delayed to an April 30, 1994 startup following a
lengthy dispute resolution in January 1993. Subsequent to this, discussions
arose amongst the parties as to what would entail startup of the laboratory.
Even though not formally documented, the consensus seemed to be that all
functions would be operational, but not necessarily up to full capacity. As
minimum, the needs of the user programs would be met at startup.

Construction of the laboratory was completed on schedule October 31, 1993
(Interim Milestone M-14-02). Completing construction on schedule required
significant effort due to the default of the US Modular contract.

Startup activities are currently ongoing towards the April 30, 1994 startup.
Primary operating functions of the laboratory include:

0 Radiochemistry for low-level radioactive samples

0 Water Chemistry in support of liquid effluent program

0 Quality control analysis

0 Support of the Environmental Analytical Laboratory (transportable lab)

Discussion:

Startup of the 200 Area Liquid Effluent Treatment Facility (Project C-018),
currently scheduled for October 1994, is being proposed for delay to June 1995
to allow sufficient time for the State to conduct SEPA activities. In
addition, the Environmental Restoration program has reduced their projected
sample load requiring full analysis, and will be relying more on screening
analysis in support of the optimized baseline program. Due to this reduction
in characterization samples requiring full analysis, adequate commercial
laboratory contracts are currently in place to meet both the production and
quality control requirements for the near term. Cost savings would be realized
if the startup plan for the WSCF is adjusted to reflect these changes. This is
very important due the limited availability of limited funding over the next 4
to 5 years, and possibly longer, and is consistent with the recently
negotiated Cost Management Efficiency Initiative.



Recommendation:

Startup the WSCF on April 30, 1994 as planned, but at a reduced level. The
following summarizes the conditions at Startup:

The radiochemistry activity for lower level radioactive samples will
have been transferred from the 222-S laboratory, and would be
operational, as planned. As this involves primarily the transfer of
existing personnel, cost impact would be minimal.

Screening of radioactive samples that cannot go to the Environmental
Analytical Laboratory will be operational in support of the
Environmental Restoration program.

Startup of the water chemistry functions necessary to support the
liquid effluent program will have been delayed, consistent with the
needs of the program.

Performance evaluation testing necessary to establish the capability
for performing quality control functions will be initiated, but at a
reduced level. A smaller cadre of personnel will be used to proceed
with the tests, primarily in series, to establish the capability in
support of future needs.

This will result in a reduced funding need for FY 1994 and FY 1995. In
addition, slower (or phased) startup of functions such as quality control will
allow DOE and its contractors to better manage the acquisition of personnel,
resulting in the transfer of existing Hanford staff in lieu of new hires. This
should further add to the savings of cost.

Under this recommendation, the M-14-03 milestone should not have to be
changed, as the current wording does not specifically describe the conditions
at startup.

Note: The agreed to recommendation, once accepted, should be formally
documented. This can be accomplished by attaching the final white paper to the
project manager's meeting minutes with a statement in the minutes referring to
the parties agreement per the attached white paper. Another option would be to
document the agreement as part of the C-018 change package, based on the white
paper. If a formal letter is necessary, then DOE could transmit the
recommendation to Ecology/EPA, who will in turn transmit back letters of
concurrence.
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Install RCRA Groundwater Wells

Milestone M-24-00

M. J. Furman

Liquid Waste Branch

December 13, 1993

Page 1: M24NOV93: DeceMmr 10, 1993, 2:15 pm



Install RCRA Groundwater Wells

Milestone M-24-00

o M-24-00 Install RCRA groundwater monitoring wells at the rate
(As Amended) of 29 in CY 1989, 30 in CY 1990, and up to 50 per year thereafter

as specified by agreed interim milestones until all land disposal units
and single-shell tanks are determined to have RCRA compliant
monitoring systems.

o DELIVERABLE(S) Installation of groundwater wells shall mean that wells have been
drilled, adequately sealed, and screened over no more than 15 feet of
the aquifer unless otherwise approved by Ecology, that all pumps and
associated sampling equipment have been installed, and that such
wells have been developed sufficiently to provide satisfactory samples
for all parameters to be analyzed. Ecology determines that all such
groundwater monitoring systems meet the requirements
of WAC-173-303-645.

o BASELINE SCHEDULE Install wells annually beginning in CY 1989.

Pa00 2 M24NOV93: OecemLc 10, 1993, 2:15 pm
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Install RCRA Groundwater Wells

Milestone M-24-00

Accomplishments (September 1993 to November
1993)

• Drilled two wells to depth.

• Backpulled, developed and installed sample pumps on all but last well.

Page 3: M24NOV93: Decemhe, 10, 1993, 2:15 pm



Install RCRA Groundwater Wells

Milestone M-24-00

Planned Actions (next six months)

• Complete the remaining CY 1993 well.

• Establish milestones for required wells for CY 1994 program.

• Begin 1994 drilling program.

pa0e 4: M24NOV93: Oecemlia 10, 1993, 2:15 p.
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Install RCRA Groundwater Wells

Milestone M-24-00

MILESTONE ASSESSMENT - Schedule CY 1993

0 1325-N Crib(1) -(M-24-30) Drilled in March; sample ready in April.

0 Low Level Burial Grounds(2) - (M-24-31) Previously drilled and backpulled well made
sample ready. Second well drilled to depth; broken casing problem. Probable delay in
completion date because of force majeure event.

0 Grout(3) - (M-24-32) Finished drilling and backpulling; all wells sample ready.

PaOe 6 : M2MlOV93: Deceinbef 10, 1993. 2:15 pm



Install RCRA Groundwater Wells

Milestone M-24-00

I

• Budget vs. Cost ($ in thousands)

Cumulative OCTOBER NOVEMBER FISCAL YEAR

BCWS 354.8 611.9 4738.2

BCWP 164.5 560.1

ACWP 106.4 250.5

SV (190.3) (51.8)

CV 58.2 309.6

PaOe 6: M24NOV93: Decembn 10. 1993, 215 pm



Install RCRA Groundwater Wells

Milestone M-24-00
SPECIAL TOPICS

• Change Requests

Change Number Class Milestone Description

M-24-93-3 1 M-24-OOE Force Majeure delay of completion of last
well being drilled for CY 93 program,
because of broken temporary casing.
Recovery efforts are under way.
Completion after December 31 almost
certain

M-24-31

P.U. 7: M24NOV93: DecenJmr 10, 1993, 2:15 Pm
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Install RCRA Groundwater Wells

Milestone M-24-00
SPECIAL TOPICS

LATE-BREAKING NEWS

• Successful Retrieval of Broken Casing on Dec. 11.

• Retrieved 140 feet of casing on Dec. 11. Break is near surface inside larger casing.

• Backpulling operation expected to be complete on Dec. 13.

• Redrilling planned to begin on Dec. 14, four days ahead of recovery schedule.

• Timely completion of milestones possible.

3 A)

Page 8 : M24N0V93: Decembn 13, 1993. 7:49 em
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Waste Receiving and Processing
Module 1

Milestone M-18-00

R. M. Gordon

Waste Management Division

December 13, 1993



• M-18-00 Complete Waste Receiving and Processing (WRAP)
Module 1 construction and initiate operations. The
WRAP Module 1 is required to sort and repackage
wastes that are planned to be retrieved from retrievable
storage units. Much of the waste currently stored in
the retrievable storage units is anticipated to be
radioactive mixed waste. Some of the radioactive -
waste stored on the pads is known to contain
extremely hazardous waste as well as federally land-
banned waste.

• Deliverable The completion of construction and the initiation of
Operational Test Procedures (OTP's) and start-up will
constitute the deliverable.

• Baseline Completion of milestone M-18-00 is scheduled for
Schedule March 1997



Accomplishments

• On November 28, 1993, Key Decision 3 (KD-3, DOE approval to
start construction) was received

• The WRAP 1 Construction contractor bids for Package 1, Facility
and Processing, were opened on November 28, 1993. The
apparent low bidder is PCL Construction Services

• Awarded contract for engineering during construction

• Preliminary Septic Report was submitted to the Washington State
Department of Health on November 10, 1993
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Planned Actions

• Award construction contract for Package 1, "Site Facility and
Processing Equipment" (December 1993)

• Initiation of site Construction (approximately March 1994 --
Contractor schedule pending)

• Bid and award contracts for Package 2, NonDestructive
Examination, and Package 3, NonDestructive Assay
(January 1994)

• Obtain approval from Ecology for Notice of Construction (TBD)

• Obtain Washington State Department of Health approval of the
Septic Permit (January 1994)
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• Milestones due but not completed (next six months)

•

- None

Milestone in jeopardy (beyond six months)

- Construction may be impacted due to lack of an approved
Notice of Construction from Ecology

- Requested: March 26, 1993

- Critical path need Date: March 1, 1994



• Budget vs. Cost (S Thousands)

CUMULATIVE

- FY TD Budget'

- FY TD Cost

(continued)

OCTOBER-NOVEMBER

0.0

941.8

.
Budget Not Approved
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Waste Receiving and Processing
Module 2A

Milestone M-19-00

D. W. Claussen

Waste Management Division

December 13, 1993



This presentation assumes approval of Tri-Party Agreement Change
Request M-19-91-01

• M-19-00 Complete Waste Receiving and Processing (WRAP)
Module 2A construction and initiate operations. The
WRAP Module 2A will provide treatment for low level
radioactive waste and radioactive mixed waste,
including wastes generated from environmental
remediation. WRAP 2A is critical to achieving
compliance for the management of wastes that are
restricted from land disposal and extended storage.
Start-up is proposed for September 1999.

• Deliverables The completion of Construction and the initiation of
Operational Test Procedures (OTP's) and start-up will
constitute the deliverable.

• Baseline Completion of milestone M-19-00 is scheduled for
Schedule September 1999.
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Accomplishmen ts

Advanced Conceptual Design (ACD)

Assessment to optimize the process

• Revised the Functional Design Criteria (FDC)

• Completed ACD studies
• Completed Value Engineering

configuration design basis
• Issued feed specification

Waste Immobilization Demonstration

• Conducted surrogate waste form testing
• Completed initial waste form mixing tests

Two Initial Discussions Held with Washington State Department of
Ecology Concerning Privatization of Mixed Waste Treatment

• Issued Process Confirmation Renort



Planned Actions

• Complete the Advanced Conceptual Design Report (ACDR)
(February 1994)

• Obtain Key Decision 1 (March 1994)

• Start Preliminary Design (Title I) (March 1994)

• Issue the Supplemental Design Requirements Document (SDRD)
(February 1994)

• Continue Waste Immobilization Demonstration (WID) activities
(Ongoing)

• Continue preparation of Preliminary Safety Analysis Report (PSAR)
Chapters (Ongoing)



• Milestones due but not complete (next six months)

- None

• Milestones in jeopardy (beyond six months)

None



Special Topics

• Met with the U.S. Department of Ecology on November 24, 1993
and December 7, 1993 to discuss privatization of mixed waste
treatment

• Change Requests

CHANGE # CLASS MILESTON E DESCRIPTION

M-19-91-01 1 M-19-00 Split WRAP 2 into
WRAP 2A and 2B.
Assumed approval by
Ecology and EPA

0 Privatization



• Budget vs. Cost (S Thousands)

CUMULATIVE

- FY TD Budget*

- FY TD Cost

(continued)

OCTOBER-NOVEMBER

0.0

979.1

*
Budget Not Approved



{ {,

LAND DISPOSAL RESTRICTIONS
ANNUAL REPORT

M-26-01

WASTE MANAGEMENT DIVISION
D. W. Claussen

December 13, 1993



• M-26-01 Submit an annual Hanford Land Disposal Restrictions
(LDR) Report in accordance with the LDR Plan to cover
the period from April 1 through March 31.

• Deliverables Submit "1994 Report on Hanford Land Disposal
Restrictions for Mixed Wastes" to EPA and Ecology.

• Schedule Reports submitted annually by April 30.

Accomalishments,

• Initiated preparation of 1994 report.



Planned Actions

• Incorporate EPA comments into the 1994 LDR report.

• Continue gathering input for April 1994 report update.

Milestone Assessment - schedule and technical

• Preparation of 1994 updated LDR status report is on schedule.



• Budget versus cost ( $ in 000's)

- FYTD Budget

- FYTD Cost:

- Spending Variance

FY 93 FY 94
Total Oct Nov FY TOTAL

137.1 9.4 24.2 141.0

147.1 8.6 21.2

10.0 0.8 3.0
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PERMITS AND CLOSURE PLANS

Milestone M-20-00

C. E. Clark

Environmental Permits
U.S. Department of Energy
Richland Operations Office

December 13, 1993



MILESTONE DESCRIPTION

M-20-00 Submit Part B Permit Applications or
closure plans for all RCRA TSD Units
(5-96)

Deliverable(s) Complete individual TSD unit submittals in
accordance with Appendix D Work
schedules (- 10 submittals per year)
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ACCOMPLISHMENTS (last three months)

Closure Plans

n Submitted a NOD response table for the following closure
plans:

• 4843 Alkali Metal Storage Facility (11/4/93)
• 304 Concretion Facility (11/30/93)

n Submitted revised closure plans for the following units:

• 216-B-3 Expansion Ponds (12/15/93)
• 303-K Storage Facility (12/15/93)
0 304 Concretion Facility (11/30/93)



ACCOMPLISHMENTS (last three months)

Part A

n Submitted revised Hanford Facility Part A Permit
Application Form 3s for the following units:

• 241-CX Tank System, Revision 2 (10/25/93)
• 216-B-3 Main Pond, Revision 4 (12/15/93)
• 216-B-3 Expansion Ponds, Revision 0 (12/15/93)
• 303-K Storage Facility, Revision 4(12/15/93)



ACCOMPLISHMENTS (last three months)

Part B

n Submitted supplemental waste characterization documents
to supplement the 305-B Storage Unit and 616
Nonradioactive Dangerous Waste Storage Facility waste
analysis plans (WAP). The documents were prepared as
an interim response to a July 16, 1993, NOD on the
WAPs until they can be revised.

Research, Development and Demonstration

n Submitted review comments (11/29/93) to Ecology and the
EPA on the Draft Waste Water Pilot Plant RD&D Permit
that was issued for public comment on 10/15/93
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PLANNED ACTIONS (next six months)

Unit-Specific Closure Plans

n Respond to closure plan NODs when received from
Ecology for the following units:

• Nonradioactive Dangerous Waste Landfill
(Closure Plan Submitted: 08/31/90) (M-20-07)

• 300 Area Waste Acid Treatment System
(Closure Plan Submitted: 11/26/90) (M-20-10)

• 100-D Ponds
(Closure Plan Submitted: 2/26/93) (M-20-40)



PLANNED ACTIONS (next six months)

Unit-Specific Closure Plans (Cont'd)

n Revise closure plan for Simulated High Level Waste
Slurry Treatment/Storage (last submittal June 1990)

• No formal Notice of Deficiency comments from
EPA/Ecology

• Current information and regulations being
incorporated
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PLANNED ACTIONS (next six months)

Part A

n Submit revised Hanford Facility Part A Permit

Application Form 3s for the following units:

• Single Shell Tank System, Revision 3

• PUREX Plant, Revision 4



PLANNED ACTIONS (next six months)

Part B
n Respond to Part B NODs when received from Ecology for

the following units:

• 242-A Evaporator
(Part B Submitted: 6/30/91) (M-20-17)

• 325/3100 Hazardous Waste Treatment Unit
(Part B Submitted: 6/30/92) (M-20-20)

• TRUSAF
(Part B Submitted: 6/30/92) (M-20-23)

• WRAP
(NOD Response Table Submitted: 6/10/93)
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PLANNED ACTIONS (next six months)

Part B (Cont'd)
n Respond to Part B NODs when received from Ecology for

the following units: (Cont'd)

• Liquid Effluent Retention Facility
(NOD Response Table Submitted: 6/24/93)

• Double-Shell Tank System
(NOD Response Table Submitted: 7/13/93)

• Grout, Revision 2
(NOD Response Table Submitted: 7/13/93)

• RMW Storage Facility
(NOD Response Table Submitted: 7/16/93)



PLANNED ACTIONS (next six months)

Part B (Cont'd)

n Submit a TPA Change Request to modify
Milestone M-20-24 concerning PUREX

n Submit Notices of Intent for expansion under interim
status for the following Hanford Facility units:

• 340 Complex
• 242-A Evaporator
• Double-Shell Tank System
• B Plant Complex
• 222-S Laboratory Complex
• WRAP
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PLANNED ACTIONS (next six months)

Research, Development and Demonstration

n Issue Waste Water Pilot Plant RD&D Permit (M-20-49)
(EPA/Ecology Action)

n Discuss with Ecology and EPA in early 1994 the proposed
Hanford RD&D Permitting Strategy

EPA/State Identification Numbers

n Continue pursuit of separate identification numbers for
non-contiguous waste management areas associated with
the Hanford Site (awaiting feedback from Ecology)



;a. PrC

MILESTONE ASSESSMENT

Budget vs. Cost ($ in 000's)

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FYTD 434 872 1450 2003 2553 3269 3979 4766 5645 6381 6950 8174
Budget

FYTD 589 1423
Cost

Variance* -155 -551

* Budget is low due to the number of cost account plans that are still in the development
stage.

13
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SPECIAL TOPICS

Draft Hanford Facility Permit

n Draft Hanford Facility Permit preparation

• RL informal review
• Ecology internal review
• Ecology preparation for public review

n Target date for reissuance of the Draft Hanford Facility
Permit for public comment



SPECIAL TOPICS - Cont'd

PUREX/UO3 Deactivation

n Place the PUREX Plant into a safe and secure shutdown
configuration.
• Remove process liquids from the plants
• Terminate liquid effluents/consolidate gaseous

effluents
• Shut off steam and water utilities to the plants
• Remove need for frequent personnel entry

(surveillance only)
• PUREX Deactivation stra

December 10, 1993
tegy presented to public on
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SPECIAL TOPICS - Cont'd

RD&D Permitting Strategy
n Draft input transmitted to EPA and Ecology on

October 29, 1993
n Draft input includes:

• Volume 1: Initial conclusions and recommendations

• Volume 2: RCRA permitting options brief

• Volume 3: PNL technology summaries and database

• Volume 4: WHC technology summaries and database

n Summary of recommendations:
• For small scale treatability study exemption

- Base waste stream definition on physical and chemical
characteristics

- Consider each unit dedicated to analytical and/or experimental
activities as a "laboratory or testing facility"

- Raise quantity limits
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SPECIAL TOPICS - Cont'd

n Summary of recommendations: (Cont'd)

• Prepare RCRA RD&D permits on a programmatic
basis rather than individual project basis, where
sensible

• Allow research buildings, or portions thereof, to be
permitted as Part B TSD facilities; allow changes to
proceed as Class 1 modifications

• Allow operational TSD units conducting technology
activities and having a Part B to proceed with
technology-associated changes as Class 1 modifications
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